
TRACKING REPORT for 2005 SPLOST
COBB COUNTY DEPARTMENT OF TRANSPORTATION
Date:   June 23, 2006
STATUS REPORT - ENTIRE PROGRAM

PROJECT NAME Project Phase

CONGESTION RELIEF/MOBILITY - Thoroughfare Improvements
Barrett Parkway
US 41 to Dallas Highway May-07 Nov-11
Widen to 6-ln w/ 10' trail, 5' SW, Turn Lanes
Big Shanty Road Extension - Ph 1 Design
Busbee Pkwy at Big Shanty Rd to Barrett Lakes Blvd Underway Oct-07
New 4-Lane Divided Roadway
Big Shanty Road Extension - Ph 2 Design
Barrett Lakes Blvd to Chastain Road Underway Aug-07
New 4-Lane Divided Roadway
Big Shanty Road Extension - Ph 3 Design
Busbee Pkwy to Chastain Meadows Parkway Underway Aug-08
New 4-Lane Divided Roadway
Bill Murdock Road Concept
Sewell Mill Road to Pine Road May-06 Aug-08
Widen to 3-Lanes on School Side(Dodgen MS and Walton) 
Callaway Road
Austell Road to Powder Spring Road Nov-07 Aug-11
Widen to 3 Lanes
Cedarcrest Road
Paulding County Line to Governor's Towne Club May-08 Jul-11
Widen to 4 Lane Divided
Cobb Parkway (CCID-1014) Design
Mount Paran Road to Paces Mill Road Underway Feb-10
Widen Bridge to 6 Lane Divided 
Cobb Parkway Design
Paces Mill Road to Acres Mill Road Underway Feb-10
Widen to 6/8 Lane Divided
I-285/Atlanta Road Concept
n/a Underway May-10
Upgrade Interchange
I-285/South Cobb Drive (GDOT) Design
n/a Underway Nov-09
Upgrade Interchange
Jamerson Road 
Canton Road to Lee Waters Road Nov-08 Feb-11
New 4-Lane Divided Roadway
Jiles Road 
Cobb Parkway to Cherokee Street Jan-07 Aug-11
Widen to 4-Lane Divided
Mulkey Road Connector Design
Mulkey Road to East West Connector Underway Feb-07
New 2 Lane Roadway
Powder Springs Road Connector Marietta to
Powder Springs Road to South Cobb Drive determine Oct-06 Nov-10
New 2/4 Lane Roadway alignment
Six Flags Drive 
Riverside Dr to Six Flags Pkwy and 1,600' Lee Ind. Blvd Apr-07 Aug-10
Widen to 3 Lanes
South Barrett Reliever Phase 1 (TCID-14A) Property
Cobb Parkway to Shiloh Valley Drive Acquisition Underway Nov-07
New 4 Lane Roadway
SR 280/South Cobb Drive (GDOT)
SR 5 /Atlanta Road to Bolton Road Nov-07 Nov-11
Widen to 4/6 Lane Divided
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SR 92 (GDOT) GDOT
Cobb Parkway to Cowan Road Consultant Jun-06 Aug-09
Widen to 4 Lane Divided Selection
SR 92 (GDOT) GDOT
Paulding County Line to Cobb Parkway Consultant Jun-06 Aug-09
Widen to 4 Lane Divided Selection
Stilesboro Road Consultant
Kennesaw Due West Rd to Barrett Pkwy Contract Jul-06 Aug-09
Widen to 4-Lane Divided
Stilesboro Road Consultant
Mars Hill Road to Rosehedge Way Contract Jul-06 Aug-09
Widen to 5/3 Lanes
Windy Hill Road Design
Windy Hill Road EB to Powers Ferry Rd NB Underway Feb-09
Flyover Bridge
Windy Hill/Macland Road Connector Consultant
Macland Rd (SR 360) at Powder Spgs to Windy Hill Road Negotiations Apr-06 Feb-10
New 2-Lane Roadway (Buy R/W for Future 4-Lane)

CONGESTION RELIEF/MOBILITY - Traffic Management 
Fiber Network Expansion
Install fiber optic interconnect cable between traffic Aug-08 Aug-09
signals to improve traffic flow
Rebuild Existing Traffic Signals Consultant
Upgrade Deficient Signals to Current Specifications Selection Underway On-going

Upgrade Traffic Signal Cabinets
Upgrade existing traffic signals to current specifications Aug-06 2006

Traffic Control Center Upgrade
Upgrade the existing equipment in the TCC to May-08 Feb-09
current specifications
Transportation Technology MIS
Upgrade GIS, GPS,MIS, and TIS Underway Apr-06

Traffic Signal Timing
Retime Signal Corridors to Improve Traffic Flow Aug-06 2006

Traffic Signal Timing
Retime Signal Corridors to Improve Traffic Flow Apr-07

Traffic Signal Timing
Retime Signal Corridors to Improve Traffic Flow Apr-08 2008

ATMS Phase 5
Expand ATMS by installing advanced technology. Apr-07
Expand traffic control center.
ATMS Phase 6
Expand ATMS by installing advanced technology.  Apr-07 2007

ATMS Project - Engineering Only Consultant
Phases 5 and 6 Contract May-06 Apr-07

Transportation Planning Studies
Long-range and short-range transportation studies Nov-08 2008
to support project development

SAFETY/OPERATIONAL - Roadway Safety
Acworth Due West Road Consultant
Nance Road to Burnt Hickory Road Selection Jul-06 Feb-10
Safety, Operational and Intersection Improvements
Allgood Road 
East Piedmont Road to Allgood Road/Scufflegrit Road Nov-08 Feb-11
Rockcrest Dr hill cut
Beech Haven Trail 
Ivy Ridge Drive to Winchester Trail Jul-06 Aug-07
Safety/Oper-Improve Hor Curve to meet Design Speed

N/A N/A
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Bell Ferry Road 
I-575 to North Cobb Parkway (US41) Aug-08 Feb-12
Intersection Improvements
Canton Road Consultant
Canton Road Connector to Cherokee County Selection Jul-06 May-11
Corridor Improvements - Shoulders and Intersections
Childers Road 
Shallowford Road to Fulton County May-08 Feb-10
Shoulder and intersection improvements
County Line Road 
Mars Hill Road (SR 176) to Due West Road Jan-07 Feb-10
Safety/Operational Improvements - Includes 2 Bridges
Gus Robinson Road 
Macland to end of street May-09 May-11
Safety and Operational Improve - rural shldrs (no C&G)
Hamilton Road In-House
Paul Samuel Road to Naples View Design Jul-06 Aug-07
Safety/Oper - Improve Horiz.curve to meet design speed
Hickory Grove Road 
Baker Road to Wade Green Road Aug-08 Nov-10
Safety and Operational Improvements
Hiram-Lithia Springs Road 
Powder Springs-Dallas Road to Humphries Hill May-09 Nov-11
Safety and Operational Improvements
Jamerson Road / Wigley Road 
Lee Waters Road to Sandy Plains Road Aug-08 Nov-11
Safety and Op. improve-3 lane rd with rt turn lanes at intx
Lower Roswell Road 
Roswell Street (SR 120) to Terrell Mill Road Apr-07 Aug-09
Safety/Operational Improvements
Lower Roswell Road
Davidson Road to Fulton County Line Apr-07 Aug-10
CO-349 & BP220
Maxham Road Consultant
Veterans Memorial Hwy (SR 8) to Old Alabama Rd Contract Apr-06 Aug-09
Safety/Operational, Narrow 4-Lane and median
Nance Road
Acworth Due West to Old Hwy 41/Main Street Jul-06 Feb-10
Safety/Operational, bridge over Butler Creek
North Booth Road Consultant
Shiloh Road to Bells Ferry Road Negotiations Apr-06 Aug-08
Shoulder and intersection improvements
Old McEver Road 
Main Street to New McEver Road Oct-06 May-09
Safety and Operational Improve with Curb and Gutter
Post Oak Tritt Road Design
Holly Springs Road to Fulton County Apr-06 Feb-08
Safety and Operational Improve and 2 replace bridges
Queen Mill Road 
Veterans Memorial Highway to Mableton Parkway Jul-07 Aug-09
Safety and Operational Improvements
Shallowford Road 
Johnson Ferry Road to Childers Road May-08 Nov-09
Hill cut at the Kroger/Publix entrance
Shiloh Road/Shallowford Road 
Wade Green Road to Canton Road Aug-08 Nov-11
Safety/Op. improve 3-lane road with rt turn lanes at intx
Smyrna Pdr Spgs/Benson Poole Rd 
Hicks Road to Windy Hill Road May-09 Feb-12
Intx realign at Benson Poole/Smyrna Pdr Spgs Rd
Terrell Mill Road Construction
Delk Road to Old Canton Road Underway Underway
Delk/Paper Mill/Lower Roswell/Old Canton-Intx Improve
West Sandtown Road 
Dallas Hwy to South of Macland Rd (to new soccer field) Aug-08 Nov-10
Corridor Improve-add turn lanes at various intxs
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Woodland Brook Drive 
Log Cabin Road to Paces Ferry Road May-09 May-11
Minor Safety Improvements - add curb and gutter
Woodlawn Drive 
Safety/Oper. Improve-bicycle improve and 2 hill cuts Nov-08 Feb-10
Johnson Ferry Road to Lower Roswell Road
Wooten Lake Road Consultant
Wade Green Road to Shiloh Road Contract Apr-06 Aug-08
Shoulder and intersection improvements

SAFETY/OPERATIONAL - Intersection Safety/Operational Improvements
Atlanta Road at Paces Ferry Road Concept
Add Dual Left-turn Lanes Southbound Atlanta Road Jul-06 Feb-08

Austell Pdr Spgs Rd @ Clay Rd 
Realignment and Safety Improvements Feb-08 Aug-09

Austell Rd at East West Conn Consultant
Add 3rd Thru Lane and Dual Lefts on East West Conn Selection Apr-06 Feb-08

Austell Road @ Pat Mell Road Design
Realign Pat Mell to line up with apartment entrance Apr-06 Feb-08

Austell Rd@Roberta Dr/Cochran Rd Design
Improve Alignment May-06 Feb-08

Barrett Pkwy@Cobb Place Blvd(East) Property
Intersection Improvements Acquisition Underway Nov-06

Blair Br Rd@Oak Ridge Rd/Six Flags Dr
Realignment and Safety Improvements Feb-08 Aug-09

Bob Cox Rd at Dallas Hwy(SR 120) Design
Install Southbound Right-turn Lane on Bob Cox Road Apr-06 Nov-06

Burnt Hickory Road at Due West Road 
Realignment and Safety Improvements Nov-07 May-09

Burnt Hickory Rd at Mount Calvary Rd 
Install a northbound right turn lane on Mount Calvary Rd May-08 May-09

Burnt Hickory Road @ Stout Parkway 
Realignment and Safety Improvements Aug-08 Feb-10

Chastain Road @ Bells Ferry Road Design
Add right turn lanes Apr-06 May-07

Cooper Lake Rd @ King Springs Rd 
Improve intx sight dist to remove f\flasher; add SB Nov-08 May-10
channelized rt turn; lengthen eastbound lt turn; poss sig
Cumberland Blvd@Cumberland Transfer Ctr
Median Safety Improvements Jul-07 Feb-08

Dallas Hwy/SR 120 at Casteel/Old Hamilton Rd Construction
Add Northbound Right-Turn Lane Underway Underway

Dallas Hwy/120 at Poplar Spgs Rd/Holland Rd 
Realign Intersection and Install Traffic Signal Apr-07 Aug-08

Due West Rd at Old Hamilton Road 
Realign Intersection and install Traffic Signal Apr-07 Aug-08

East West Connector @ Fontaine Road 
Add eastbound acceleration Lane at East West Conn Nov-07 Nov-08
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East West Connector at Hicks Road Concept
Add Right-Turn Lanes Northbound and Southbound Jul-06 May-08

Floyd Road @ Clay Road 
Intersection Improvements Concept Jul-06 Feb-08

Hickory Grove Road @ New McEver Road 
Add Turn Lanes; Possible Traffic Signal Aug-08 Aug-10

Johnson Ferry Road @ Sewell Mill Road 
Add dual Left Turns N; Include Sewell Mill Rd at Pine Rd Feb-08 Nov-09
Intersection Improvements
Kennesaw Due W/Acworth Due W/Due West
Improve Turn Lane Nov-08 Aug-10

Macland Rd/Bullard Rd @ Corner/Florence Rd GDOT
Convert Bullard to Rt in Rt out with Rt Turn Lane Design Underway Nov-07
Upgrade Sigs and Imp app grades for Macland at Corner
Mars Hill Road Design
Intersection Improvements Jul-07 Aug-09

Mars Hill Road @ Due West Road 
Add Turn Lanes Jul-07 Aug-09

Mars Hill Road @ Giles / Hill Road Design
Add Left and Right Turn Lanes - Improve Sight Distance Underway Nov-07

Mars Hill Road @ Hadaway Road Design
Add Left Turn Lanes on Mars Hill Road Underway Nov-07

Mars Hill Road @ Nichols Road Design
Add Left and Right Turn Lanes Underway Nov-08

Midway Road @ Luther Ward Road Construction
Realignment and Safety Improvements Underway Underway

Old Alabama Road @ Cardell Road In-House
Add Eastbound Right Turn Lane Design Underway Nov-07

Old Dallas Road at Holland Rd 
Align Holland with Old Dallas at 90 Degrees Apr-07 Aug-08

Old Highway 41 @ McCollum Parkway Construction
Extend Northbound Right Turn Lane on Old Highway 41 Bid Underway Jun-06

Powder Springs Road @ Cheatham Hill Road Design
Add Right Turn Lane Jul-07 Aug-08

Roswell Road (SR 120) at Old Canton Road 
Add Capacity on Old Canton Road Jan-07 Aug-08

Sandy Plains Road at East Piedmont Road Consultant
Add Dual Left-turn Lanes an Right-turn Lanes Selection Apr-07 May-09

Shallowford Road @ McPherson Road 
Realign and Add Turn Lanes Nov-07 Feb-09

Six Flags Road @ Riverside Parkway 
Add Lt Turn EB and WB; Add EB Rt Turn May-08 Nov-09
Lane; Possible Traffic Signal
South Gordon Road @ Pisgah Road 
Add Lt Turn Lane; remove flasher; Improve St Distance Feb-09 Aug-10

Spring Road @ Campbell Road 
Intersection Improvements Nov-09 Nov-11
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Stilesboro Road Intersection Improvements Consultant
Acworth Due West Road to Shillings Road Contract Jul-06 Aug-09

Villa Rica Road @ Bullard Road Construction
Intersection Improvements Underway Underway

Villa Rica Road @ Casteel Road Construction
Intersection Improvements Underway Underway

West Sandtown Road at Villa Rica Road 
Intersection Improvements Jan-07 May-08

SAFETY/OPERATIONAL - School Zone Safety
Acworth Elementary School & Barber MS
Repave and Improve Cantrell Road Nov-08 May-10

Austell Elementary School Construction
Traffic and Safety Improvements Underway Underway

Awtrey Middle School
Improve Access to School for Car/Buses@Nowlin Rd Nov-08 Nov-09

Baker Elementary School
Improve Driveway Jul '06 Feb-07

Birney Elementary School
Additional Turn Lanes Oct '06 Nov-07

Dodgen Middle School Concept
Improve Turn Lanes on Bill Murdock May-06 Aug-08

Durham MS and Frey Elementary School
Additional Turn Lanes Nov-07 May-09

East Valley Elementary School
Site Ingress/Egress Improvements Feb-08 Feb-09

Harmony Leland Elementary School
Sidewalks, Acceleration, and Deceleration Lanes May-09 May-10

Kell High School
Improve Signals and Traffic Patters Nov-08 Feb-11

LaBelle Elementary School
Sidewalks Nov-07 Nov-08

Mabry Middle School
Sidewalks May-09 May-10

McEachern High School
Intx Improves at New Macland Rd @ Gaydon Rd Nov-07 Nov-08

Murdock Elementary School
Improve Access and Turn Lanes Nov-08 Nov-09

Northwest Elementary School Consultant
Old Stilesboro Road Selection Jan-07 May-08
Existing Road Improvements (Site to be Determined)
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Pine Mountain Middle and Hayes Elementary
Improve capacity at Kennesaw Due West Road Nov-07 May-09

Pitner Elementary School
Reconfiguration; Turning Lanes May-09 May-10

Pope High School 
Improve School Driveway Nov-07 Aug-08

Russell Elementary School
Additional Turn lanes Jan-07 Aug-08

Shallowford Falls Elementary School
Improve driveway Access off Lassiter Road Nov-07 Nov-08

South Cobb High School
Sidewalks on Clay Road Nov-07 Nov-08

Teasley Elementary School
Turn Lane, Additional Entrance/Queuing Lanes Jul-06 Dec-06

Varner Elementary School
Turn Lane, Additional Entrance / Queuing Lanes Aug-09 Feb-11

Walton High School
Improve St Dist/Add Lt Turn in the WB Lane/Realign/add Feb-08 Feb-09
Dual LT Lanes Johnson Fy
West Cobb High School #2, SR 92 Consultant
Pitner Rd - Exist Rd Improve, Site to be Determined Selection Jan-07 May-08

Wheeler High School
Site Ingress/Egress Improvements Nov-07 Nov-08

INFRASTRUCTURE PRESERVATION - Bridge Rehab/Replacement
Bells Ferry Road over Noonday Creek Trib Consultant
Bridge Replacement Selection May-09 Nov-10

Booth Road over Oiley Creek Tributary 
Bridge Replacement Feb-08 Feb-09

Burnt Hickory Road over Mud Creek In-House
Bridge Rehabilitation Engineering Jan-07 May-07

Candy Lane over Olley Creek In-House
Bridge Rehabilitation Engineering Apr-06 Aug-06

Canton Road over Little Noonday Creek 
Bridge Replacement May-08 Feb-10

Cheatham Hill Rd over Ward Creek 
Bridge Rehabilitation/Widening Jan-07 May-08

X

X

X

X
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Collins Blvd over Buttermilk Creek 
Bridge Replacement Apr-07 Nov-07

Collins Road over Little Allatoona Creek In-House
Bridge Rehabilitation Engineering May-08 May-09

Columns Drive over Sope Creek In-House
Bridge Rehabilitation Engineering Nov-07 May-08

Concord Road over Silver Comet Trail GDOT
Bridge Replacement Design Jun-06 May-08

Flint Hill Road over Olley Creek Consultant
Bridge Replacement Negotiations Apr-06 Aug-07

Garrett Road over Powder Springs Creek 
Bridge Replacement Jul-07 Feb-09

Hambry Road over Clark Creek 
Bridge Replacement Jul-07 May-09

Hermi Ped. Bridge on Paces Fy over Chatt Concept
Bridge Engineering Apr-06 2007

Hiram-Lithia Springs Rd over Sweetwater Crk 
Bridge Replacement Jul-06 Aug-08

Holloman Road over Sweetwater Creek In-House
Bridge Rehabilitation Engineering Jan-07 May-07

Holly Springs Road over Sewell Creek Trib
Bridge Replacement Aug-09 May-11

Hurt Road over Olley Creek In-House
Bridge Rehabilitation Engineering Apr-06 Aug-06

Indian Hills Drive over Sope Creek  In-House
Bridge Rehabilitation Engineering Aug-08 Feb-09

John Ward Road over Mud Creek In-House
Bridge Rehabilitation Engineering Feb-09 May-09

Luther Ward Road over Mud Creek Tributary In-House
Bridge Rehabilitation Engineering Feb-09 May-09

Macedonia Road over Noses Creek In-House
Bridge Rehabilitation Engineering Jan-07 May-07

Midway Road over Allatoona Creek Tributary 
Bridge Replacement Nov-08 Nov-09

Mount Calvary Road over Noses Creek 
Bridge Replacement May-09 Nov-10
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New Chastain Road over Noonday Creek 
Bridge Rehabilitation Feb-09 May-09

North Church Lane over CSX Railroad Consultant
Bridge Replacement Contract Apr-06 Feb-08

Oglesby Road over Powder Springs Creek 
Bridge Replacement Feb-08 Nov-09

Old Hwy 41/Kennesaw Mtn NBP over CSX RR Consultant
Bridge Replacement Negotiations Apr-06 Nov-07

Olive Springs Rd over Nickajack Ck Trib
Bridge Replacement Nov-07 Feb-09

Paper Mill Road over Sope Creek 
Bridge Replacement May-08 Feb-11

Rock Bridge Road over Noonday Crk Trib
Bridge Replacement Nov-07 Feb-09

Sewell Mill Road over Sewell Creek
Bridge Rehabilitation / Bridge Widening Nov-09 May-11

Stout Parkway over Gothards Creek In-House
Bridge Rehabilitation Engineering Jan-07 May-07

Worley Drive over Little Noonday Creek Consultant
Bridge Replacement Selection Oct-06 Feb-08

MUNICIPAL PROJECTS
Humphries Hill at C.H. James Parkway Consultant
City of Austell Contract May-06 2007
Intersection Improvements

X

X

X

X

X
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